

CHANGE REQUEST FORM

Change Description		
Project Name: FaceRoll - Face Recognition Attendance System	Change Name: Canvas LMS Integration	Number: 2
Requested By: Instructor	Contact: Capstone Project Team	Date: August 23, 2026
Description of Change: To enable FaceRoll to transmit or synchronize student attendance records with Canvas, add Canvas LMS connectivity.		
Reason for Change: In order to facilitate the transfer and management of attendance records between FaceRoll and Canvas, the instructor desired Canvas integration.		
Priority: Medium		
Impact on Deliverables: If accepted, the project would need to synchronize attendance, integrate the Canvas API, and authenticate users. Nevertheless, the team lacks the necessary Canvas permissions and API access to put these capabilities into practice.		
Impact of Not Responding to Change (and Reason Why): Since attendance can still be tracked and managed within FaceRoll, there is no significant impact on the core FaceRoll technology. The only drawback is that instructors will have to handle attendance independently of Canvas.		
Date Needed: During Capstone II	Approval of Request: Project Team / Instructor	Date: August 23, 2026

Change Impact
Tasks/Scope Affected: System architecture, external interfaces, security/privacy requirements, attendance data handling, and testing scope.
Cost Evaluation: There is no out-of-pocket expense, but if Canvas access were granted, it would take more time to create and test the integration.
Risk Evaluation: The primary risk is that the integration cannot be implemented because the team lacks the necessary Canvas permissions or API access. Because FaceRoll would have to access and transfer student attendance and course information between systems, privacy and university data access issues might also arise.
Quality Evaluation: Could improve convenience, but external dependency and privacy concerns may reduce control over student data.
Additional Resources: Canvas API access, credentials, integration documentation, security review, and additional testing time.
Duration: Since implementation depends on obtaining the necessary Canvas permissions and API access, it is impossible to say.
Additional Effort: High additional effort because of authentication, API handling, privacy review, and failure handling.
Impact on Deadline: Could delay higher-priority FaceRoll features and increase project scope.
Alternative and Recommendations: Reject the Canvas integration for the current project. Keep attendance processing and records within FaceRoll to maintain the project privacy-focused scope.
Comments: The request is documented but will not be implemented because of privacy concerns and the added external-data dependency.

Sign Offs	
Decision: Rejected	
Comments: Because the team does not presently have the necessary authorization or API access from Canvas, the Canvas integration request was denied. Connecting FaceRoll to Canvas and managing student data may also raise privacy and university data-access issues. If the appropriate permits and approvals are given, the integration may be reexamined in the future.	
Project Manager Signature: <u>Gabriel Oniyitan</u>	Date: <u>8/23/26</u>
Decision Maker Signature: _____	Date: _____