

CHANGE REQUEST FORM

Change Description		
Project Name: FaceRoll - Face Recognition Attendance System	Change Name: Geolocation Fencing for Classroom Attendance	Number: 1
Requested By: Instructor	Contact: Capstone Project Team	Date: August 23, 2026
Description of Change: Incorporate geolocation fencing so that attendance is only recorded when a student is inside the designated geofence or classroom.		
Reason for Change: To ensure that students are physically present in the classroom when attendance is recorded, the instructor would like an extra location check.		
Priority [Circle One]: 1. High 2. Medium 3. Low		
Impact on Deliverables: includes new testing for classroom borders, user authorization handling, location validation rules, and a geolocation requirement.		
Impact of Not Responding to Change (and Reason Why): Without this modification, FaceRoll would only use facial recognition to confirm that attendance activities take place in the classroom.		
Date Needed:	Approval of Request: Project Team / Instructor	Date: August 23, 2026

Change Impact
Tasks/Scope Affected: Attendance workflow, system requirements, privacy requirements, UI messages, and test cases.
Cost Evaluation: Low financial impact; additional team development and testing time is required.
Risk Evaluation: Medium. Location accuracy, denied permissions, and GPS limitations indoors could affect results.
Quality Evaluation: Can improve attendance verification, but the feature must be tested to avoid incorrectly blocking valid attendance.
Additional Resources: Location-capable test devices, geolocation APIs/services, test classroom locations, and team testing time.
Duration: Estimated 1 sprint for implementation and initial testing.
Additional Effort: Moderate additional design, implementation, and testing effort.
Impact on Deadline: May add work to the Capstone II schedule but is manageable if prioritized early.
Alternative and Recommendations: Use a reasonable geofence radius and provide a clear error message when location cannot be verified.
Comments: Accept the change and add it to the Capstone II backlog.

Sign Offs
[Circle One]: 1. Accepted 2. Deferred 3. Rejected 4. More Info Requested



ProjectManager

Comments:Approved for Capstone II. The team will add geolocation fencing and validate its effect on privacy, usability, and attendance accuracy.

Project Manager Signature: Gabriel Oniyitan

Date: 8/23/26

Decision Maker Signature:

Date: